
Mitchell Elementary School Renovation 

District 20

PROJECT TEAM
Construction Management:

Cumming 
Project Manager: 

Joe Christian
Site Manager: 

Matt Corish
Architect:

Red Iron Architects
General Contractor:

Brantley Construction Group

PROJECT DATA
Scope: Construct a new secured vestibule 

on the second floor, with a new exterior 

elevator with a covered vestibule and 

veranda, modernization of the existing 

interior elevator and new MEP 

installations throughout the facility. 

Project scope also includes replacement 

of select flooring, ceiling tiles and ceiling 

grid, extensive interior painting, cabinetry 

upgrades and resurfacing of the existing 

roof. 

Project Budget: $11.5 Million 

Schedule:
Construction Start:  Aug 2020
Project Completion:  Oct 2021

The majority of the phase 1 project scope has been 
completed. The exterior elevator structure construction 
scope of work continues to be an on-going activity. Steel is 
complete, masonry is being installed and the roofer is 
mobilizing by end of the month. MEP rough-ins and elevator 
equipment and cab install is on-going. Team is currently 
tracking a final completion in October. 
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Oct 2021


