

Classroom Modernization Laptop Rollout

New Construction, Phase I – 8/14/09 (anticipated start date in parenthesis)

1. Moultrie Middle School (Completed)
2. Mt. Pleasant Academy (Completed)
3. Orange Grove Elementary Charter (Completed)
4. Jerry Zucker School of Science (Completed)
5. Ashley River Creative Arts - Phase 1 (Completed)

New Construction, Phase II – 1/4/10 (anticipated start date in parenthesis)

6. School of the Arts (January 2010)
7. North Charleston HS (January 2010)
8. Whitesides ES (January 2010)
9. Sanders-Clyde ES (January 2010)
10. Haut Gap MS (January 2010)

New Construction, Phase III – 8/13/10 (not scheduled)

11. Stall HS
12. Academic Magnet High
13. Stiles Point ES
14. Oakland ES
15. E.B. Ellington ES

Existing Schools, Phase I (anticipated start date in parenthesis)

1. Military Magnet (Completed)
2. Hunley Park Elementary (Completed)
3. Goodwin Elementary (Completed)
4. Harborview Elementary (Completed)
5. James B Edwards Elementary (Completed)
6. St John's High (Completed)
7. Burns Elementary (Completed)
8. Hursey Elementary (Completed)
9. Ladson Elementary (Completed)
10. Mt Zion Elementary (Completed)
11. Lambs Elementary (Completed)
12. Dunston Elementary (Completed)
13. Stono Park Elementary (Completed)
14. Midland Park Elementary (Completed)
15. St Andrews Math & Science (Completed)
16. West Ashley High (Completed)
17. Jane Edwards Elementary (Completed)
18. Jennie Moore Elementary (Completed)
19. Angel Oak (Completed)
20. Sullivan's Island Elementary (Completed)
21. St Andrews Middle (Completed)
22. Drayton Hall Elementary (Completed)
23. North Charleston Elementary (Completed)
24. Pepperhill Elementary (Completed)
25. Clark Corp Academy (Completed)
26. James Island Elementary (Completed)
27. Mary Ford Elementary (Completed)
28. Frierson Elementary (Completed)
29. Charleston Progressive (Completed)
30. Murray-Lasaine Elementary (Completed)
31. Daniel Jenkins Academy (Completed)
32. Ft Johnson Middle (Completed)
33. C E Williams Middle (Completed)
34. James Island Middle (Completed)
35. Corcoran Elementary (Completed)

Existing Schools, Phase II (anticipated start date in parenthesis)

36. Springfield Elementary (Winter 2010)
37. James Simons Elementary (Winter 2010)

Classroom Modernization Laptop Rollout

38. Belle Hall Elementary (Winter 2010)
39. Cario Middle (Winter 2010)
40. Wando High (Winter 2010)
41. Montessori Community School (Winter 2010)
42. Liberty Hill Academy (Winter 2010)
43. Child Family Development Ctr. (Winter 2010)
44. Chicora (Fall 2010)
45. Laing (Fall 2010)
46. West Ashley Middle (Fall 2010)
47. Garrett (Fall 2010)
48. Buist Academy (Fall 2010)
49. Laurel Hill Primary (Fall 2010)
50. Burke (Fall 2010)
51. Pinckney Elementary (Fall 2010)
52. Minnie Hughes Elementary (Fall 2010)
53. C C Blaney Elementary (Fall 2010)
54. Morningside Middle (Fall 2010)
55. Lincoln High (Fall 2010)
56. Mitchell Elementary (Fall 2010)
57. Alice Birney Middle (Fall 2010)
58. Sixth Grade Academy (Fall 2010)
59. St James-Santee Elementary (Fall 2010)
60. Memminger Elementary (Fall 2010)
61. Baptist Hill High (Fall 2010)

*Dates are subject to change.