

CAPITAL PROGRAMS UPDATE FOR EAST OF THE COOPER

25 April 2017

CAROLINA PARK ES

- Build and equip a 900 student/1200 core grades K-5 school on Park Ave Blvd
- Construction Update:
 - Overall project completion is at 80%
 - Next visible milestone will be the paving and installation of grass fields
 - On schedule to occupy the building for the start of the school in August 2017

CAROLINA PARK ES RENDERING



REGIONAL STADIUM

- Background
 - Regional stadium concept developed to maximize tax dollars and give our student-athletes quality facilities
 - 2017-22 sales tax referendum passed in Nov 2014: “Construction and equipping of new shared high school stadium for East of the Cooper”
- Four sites considered: Carolina Park preferred option

PROPOSED SITE LAYOUT



CONCEPT VIEW FROM BEHIND HOME BLEACHERS



RESIDENT CONCERNS

- Parking - 2,350 spots available; need an average of 1,000 spots
- Traffic - analysis complete; less than school day pattern
- Pedestrian safety - plan developed; divert game traffic from crosswalk
- Lights - will be designed to minimize “spill over”
- Noise - modeled speaker noise; will arrange to minimize impact
- Operations
 - No drinking or smoking on school grounds
 - Will establish Community Group to identify and address concerns

LUCY BECKHAM HS

- New High School to accommodate 1,500 students grades 9-12 will be located on the site of the former Wando High School site
- Construction Update:
 - Completed demolition of the old Wando High School and site preparation for construction of the new facility
 - School scheduled to open in August 2020
- Proposed opening with grades 9-10
- Attendance zones to be determined - input welcomed

LBHS SITE LAYOUT



Lucy Garrett Beckham High School
Charleston County School District

JULY 9, 2010

conceptual only, not for distribution



SITE PLAN

MOULTRIE MS EXPANSION

- Addition of 9 general classroom spaces and 3 science labs to three sections of the existing Moultrie Middle School.
- Construction update:
 - Conceptual design in progress
 - Construction start in early 2018 and complete Summer of 2019
 - Scheduled occupancy 2019 - 2020 school year

AWENDAW HS/MS

- Design authorized for a new middle and high school to replace Lincoln
- Constituent Boards 1 and 2 need to establish attendance zones to achieve 500 students for each school before construction will begin
- Land options currently being evaluated

Project Stations